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Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the friction brackets on the North &
South main spans , work on the cable swing out on the South cable , & work on the North main span swing
out frame .They started at 7:00 AM.

Obra , Mario , Rigoverto , & Roger had to work on the North main span friction brackets for cable band
# 52 suspender ropes . Crews had to install the connector plates . They started at 7:10 PM. Crews were
done at 7:20 AM.

After that , crews had to mobilize their tools , & equipments, the Grove crane to work on the suspender
ropes for cable band # 54 . Crews had to take the twist out of the ropes , hook the brackets to the crane ,
adjust the brackets , align the center of the brackets with the red line outward , install , snug the bolts , &
install the connector plates . They started on the uphill ropes at 7:35 AM. crews were done at 8:00 AM.
they started on the downhill ropes at 8:05 AM. crews were done at 8:30 AM.

Then , crews had to work on the suspender ropes for cable band # 58 . Following the same procedures
as previous friction brackets . They started on the uphill ropes at 8:35 AM. Crews were done on the
downhill ropes at 9:50 AM. They started on the uphill rope for cable band # 62 at 9:55 AM. Crews were
done on the downhill ropes at 11:45 AM.

Mario joined Carlos & Morris tensioning the friction brackets for suspender ropes # 50
Obra , Rigoverto , & Roger left at 12:00 PM.

Carlos & Morris had to snug & tension the bolts on the friction brackets at PP # 50 .Crews had to
prepare their tools & equipments , reroute the air & power lines . They were done at 7:30 AM. They started
to snug the bolts at 7:35 AM. Crews had to use the Enerpac high torque machine to tension the bolts .
Crews were done at 2:50 PM. They left at 3:00 PM

Anthony , Augie , Barry , Casey , Jacob , & Jonathon had to work on the South cable swing out .
Crews had to work on the preparations . They had to bring the hydraulic pump reroute the power lines ,
connect the hoses . They started at 7:10 AM. Crews were done at 8:00 AM.

Tony started to pull the cable at 8:05 . At 9:30 AM. The cable swing out was 1.0 meter from the starting
point . At 9:30 AM. Crews had to stop . The catwalk is hitting the suspender ropes . Crews had to go on the
catwalk to cut wire mesh . Crews resumed the swing out operation at 10:30 AM. The cable was swung out
2.0 meters at 11:30 AM.it was 2.8 meters at 1:00 PM. & it was 3.3 meters at 1:55 PM. Crews were done at
2:00 PM.

After that , crews had to mobilize their tools , equipments , & the Grove crane to the North main span
to work on the North swing out frame . Crews had to erect the working platforms . They started on the
West platform at 2:15 PM. Crews were done at 2:30 PM. They started on the East platform at 2:40 PM.
Crews were done at 2:55 PM. They had to wrap up their tools & equipments. Crews left at 3:00 PM.
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Matt , & Stanley had to work on the friction bracket . Crews had to snug , mark 2/3 turn
& tension the bolts on the suspender ropes for cable band # 62 . Crews had to prepare their tools &
equipments. They started to tension at 7:15 AM. Crews were done at 9:30 AM. Crews had to use the
Enerpac high torque machine & air gun

After that , crews had to mobilize their tools & equipments to suspender ropes # 54 . Following the
same procedures as tensioning the friction bracket on # 62 . They started to tension the bolts at 9:45 AM.
Stanley was done at 2:50 PM. He left at 3:00 PM. Matt left at 12:00 PM.

Ethan & Jose had to work on the friction bracket at suspender ropes for cable band # 66 . Crews had
to mobilize the man lift , reroute the air & power lines . They were done at 7:10 AM. Crews had to snug ,
mark for 2/3 turn , & tension the bolts . They started to snug & tension the remaining bolts at 7:25 AM.
Crews were done at 8:20 AM.

After that , crews had to mobilize the man lift , tools , equipments, & reroute the air & power lines to
work on the friction bracket at 58 . They started to tension the bolts at 8:35 AM. Crews were done at 2:50
PM. They left at 3:00 PM.

Earl , Eric , Jose , & Paul had to work on the Swing out frames on the North main span
Crews had to weld the stiffener , splice , & spacer plates . Crews had to clean , grind , &
heat the welding areas . Crews had to prepare their tools & equipments. They were done
at 7:30 AM.

Earl & Jose had to work on East truss . Crews had to weld the vertical stiffeners on the top & bottom
flanges . They started at 7:30 AM. Crews were done at 2:40 PM.

Eric , & Paul had to work on the back bracing , top , & bottom cross beams . Eric started at 7:40 AM.
He had to use the man lift to reach the back bracing & the cross beams .
He was done at 11:30 AM.

After that , crews had to work on the West truss . They had to weld the flange to the base plates .
Crews started at 11:40 AM. They were done at 2:45 PM. All crews had to wrap up their tools &
equipments. Crews left at 3:00 PM.

In the office , I had to work on my report , work on CCO # 247 . I was done at 3:30 PM.

Bid Item: 067 C-SUA-TSR.06704-0120F4 Install Tower Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 0.00 8.00 0.00 8.00

APP MARIO MARQUEZIronworker 0.00 8.00 0.00 8.00

APP MORRIS ROBERSONIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 5.00 0.00 5.00

JNM RIGOVERTO GARCIAIronworker 0.00 5.00 0.00 5.00

JNM ROGELIO RUIZIronworker 0.00 5.00 0.00 5.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

OTH WILLIAM ALGEROperator 0.00 8.00 0.00 8.00

FOR MATTHEW HOLTIronworker 0.00 5.00 0.00 5.00

JNM STANLEY DALIEIronworker 0.00 8.00 0.00 8.00

APP ETHAN KENTIronworker 0.00 8.00 0.00 8.00

JNM JOSE ALFAROIronworker 0.00 8.00 0.00 8.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

FOR ERIC SPARKSIronworker 0.00 8.00 0.00 8.00

APP JOSE TORRESIronworker 0.00 8.00 0.00 8.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

MANBASKET

0.00

002128

8.00

No

0.00 0.00

MANBASKET

0.00

002127

8.00

No

0.00 0.00

MANBASKET

0.00

000425

8.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

0.00

000007

8.00

No

0.00 0.00

Equipment, Crane, 20 Ton

0.00

002363

8.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

8.00

No

0.00 0.00

APP PAUL FAMBRINIIronworker 0.00 8.00 0.00 8.00

APP SCOTT ROSSOperator 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00
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